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Department Statistics:

Building Permits Issued: 15

Plan Reviews Completed: 19

Building Inspections Completed: 77
Excavation Permits Issued: 58
Excavation Inspections Completed: 12
Storm Water Permits Issued: 1

Storm Water Inspections Completed: 5

Road Projects:
Salisbury Street Safety Improvements, Ph 2: Resurfacing work completed in November. A
ribbon cutting ceremony was held on 11/19.
Cumberland Avenue Reconstruction Ph 1: Utility coordination work ongoing. Two bid
packages (roadway and landscape) to be opened at 12/4 Board of Works. Expect to award
construction contract in mid-December with road construction beginning in the spring of 2010.
Yeager Road, Phase 1: Section 4(f) review continues. On 11/16 a meeting was held between
the city and American Structurepoint to discuss the upcoming public hearing format, content
and scheduling.
Yeager Road, Phase 2: No new updates.
Safe Routes to School: No new updates.
2009 Street Resurfacing: A small amount of concrete work left to be done, should be complete
by early December. Site restoration still needs to be completed.
Happy Hollow Road Reconstruction: Requests for Proposals accepted at the 9/28 Board of
Works meeting. Proposals are currently under review.
Salisbury Street Resurfacing (ARRA Funds): Work to be completed in spring 2010.

Sidewalk Projects:
Sycamore Lane Traffic Calming: Concrete work on west side of street complete. Curb and
gutter complete on east side. Sidewalk is 40% complete on east side. Weather permitting, all
concrete work will complete by mid December. Milling and resurfacing may take place this
year, but will have to be done by 12/18 or will need to be moved to spring 2010.
2009 CDBG Sidewalk Replacement: Waiting on Milestone to process change order.

Building Projects:
Wabash Commons: No new updates.
Northpointe: No new updates.



